
Open Jobs (by group)
Week of:

Monday, August 08, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Dismantle 10211 East carriage platforms / ladder 7/15/2016 Phillips10   WT |  |  PHNX 32

Construction 10233 Remove catwalk 8/5/2016 Pendzick11  T   |  |  LEReC

Dismantle 10227 Station 1 north scaffold 7/29/2016 Phillips12 M    |  |  PHNX

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEReC 36

Construction 10221 Remove 1002-F  skirt 7/22/2016 Phillips14 M    |  |  LEReC 14

Construction 10224 1004-D trailer support 7/29/2016 Folz15     F|  |  RHIC 8

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19      |  |  ATF2 628

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20      |  |  LEREC 72

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 179

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25 MTW  |  |  IRCMS 124

Construction 839 Locate 1004 penetrations 7/29/2016 Folz26 MT   |  |  RHIC

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 2519

Group: Electrician

Construction 160720 Install raceways, 480/208 power to DC 
gun, 1002IR

8/5/2016 Phillips39 MTWTF|  |  LEReC

Construction 1013109 Repair and install quad in rack, E-18 house 8/5/2016 Kobasiuk40      |  |OT F&O

Construction 160703 Consolidate UPS power building 1002-B 7/15/201641      |  |  CEC

Construction 160613 Re-feed TPP-1 + DPI (HP) from EMHI-36 
N/E power

7/15/2016 Phillips42      |  |  CEC

Construction 160612 Re-feed air handler to spare 480 on mezz. 
Building 930

7/15/2016 Folz43      |  |OT AGS 80

Construction 160606 Ext existing tray/ Add 90, connect all 
racks, rm24, building 926

8/5/2016 Folz44 M WTF|  |  AGS

Add test equipment quad at 1010, 1009 8/5/201645      |  |OT

Construction 160606 Provide on/off switch for pump, building 
975

6/17/2016 Folz47      |  |  AGS 0

Construction 405 Install pipe, etc. in 1002-D trailer 4/8/2016 Phillips48 MTWTF|  |  CEC 614

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49      |  |  CEC 504

Construction 160504 Replace damaged line for chiller / laser 
trailer 1002-F

7/15/2016 Phillips50      |  |  CEC

Construction 160308 Provide power to 3 A/C units 1002-D 
trailer

7/15/2016 Phillips51 MTWTF|  |  CEC 32

Construction 160714 Re-lamp 1008 sector 7C 7/15/2016 Folz54      |  |OT RHIC 64

Construction 160708 Re-lamp 1008 gate labyrinth 7/15/2016 Folz55      |  |OT RHIC 64

Construction 11246 Install disconnect switch 931 crane 7/29/2016 Pontieri56  T   |  |  BLIP
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Group: Electrician

Construction 1989 Misc. AGS/RHIC/Misc 12/30/2015 Folz57      |  |  CAD 16

Group: Rigging

Dismantle 10328 Remove transfer switch ATS-8 internal 
plate

8/5/2016 Folz61      |  |  FES

South transormers, 1200kVA 8/5/201662  T   |  |  BSTR

Construction 1678 Chilled water coil 8/5/2016 Folz63 MT   |  |  UED

840 Bring cable to 1004E 8/5/2016 Folz65 M    |  |  RHIC

Maintenance 11243 Load trucks (shipments) 7/15/2016 Campione66   WT |  |  RADW 104

Construction 10213 Set-up for laser trailer move 7/22/2016 Phillips67 M   F|  |  LEReC 16

Construction 8919 Assist AGS 12/6/2013 Folz68  T   |  |  AGS 162

Dismantle 10210 Steel / racks / platforms / drift chamber 7/22/2016 Phillips69   WT |  |  PHNX 40

Construction 10159 Rig steel 4/22/2016 Phillips70   W F|  |  SPHX 74

Construction 1940 Gamma spec intermodal 5/13/2016 Folz71      |  |  RADW 0

Construction 10234 Port fill 8/5/2016 Phillips72 M W F|  |  LEReC

Dismantle 10226 Boxes to shipping 7/29/2016 Phillips73    T |  |  PHNX

Construction 10231 Assist with dipole split 8/5/2016 Phillips74  T   |  |  CEC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75   WTF|  |  FES 350

Construction 11265 Move variac from Siements to 912 8/5/2016 Phillips76 M    |  |  SPHX

Construction 10327 Set transformer, 1002D 8/5/2016 Phillips77    T |  |  LEReC

Group: Mechanical Tech

Construction 2799 Drill holes in west shielding wall (ERHIC) 8/5/2016 Folz86  T   |  |  STAR

Construction 1713 Cryopump, frame 8/5/2016 Rosas87    T |  |  ELNS

Construction 10230 Split magnets for bakeout 8/5/2016 Phillips89 MT TF|  |  CEC

Construction 10225 704MHz repair 7/29/2016 Phillips90 MTWTF|  |  CEC 32

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 558

Construction 11266 Connect water system to dummy load 8/5/2016 Phillips92  TW F|  |  SPHX

Construction 10229 Magnet shild test at 902 7/29/2016 Phillips93   W  |  |  LEReC 16

Construction 11267 Connect load to PS 8/5/2016 Phillips94      |  |  SPHX

Dismantle 10219 PHENIX removal 7/22/2016 Phillips95      |  |  PHNX 32

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 11240 UQ5 and UQ12 mod's 7/15/2016 Phillips98 MTWTF|  |OT ATR 32

Group: Electronic Services

Construction 11247 SPHENIX high power testing 7/22/2016 Phillips99 MTWTF|  |  SPHX 72

Construction 11225 OPPIS PLC wiring mods 7/8/2016101    T |  |  LNAC 36

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 44

Construction 11241 Control wiring dump resistor 7/15/2016 Phillips103  TW  |  |  SPHX 60
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Group: Electronic Services

Construction 930 Assist water systems 10/23/2015 Folz104      |  |  CAD 310

Construction 11215 HJET and OPIS Syndi interface 6/24/2016 Folz105    T |  |  AGS 29

Construction 10324 SPHENIX cap bank design 8/5/2016 Rosas106 MTWTF|  |  SPHX

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108  TWT |  |OT ATR 194

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109     F|  |  CAD 25

Maintenance 11171 Schedule program mods 5/6/2016 Folz110 MTWTF|  |  FES 99

Dismantle 10206 Assist with east carriage decommissioning 7/8/2016 Phillips113 MTWTF|  |  PHNX 72

Maintenance 11244 Assist with UPS maintenance 7/22/2016 Folz114  T T |  |OT CAD 8

Construction 11245 Modify ATR-PLC program 7/22/2016 Phillips116    T |  |OT ATR 20

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117    TF|  |OT CAD 484

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 706

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 64

Maintenance 160706 930 Booster gauss clock 7/29/2016 Scaduto136      |  |  AGS 24

Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto137      |  |  AGS

Maintenance 160708 RFMG gauss clock manifold relocation 7/29/2016 Scaduto138 MT   |  |  AGS

Maintenance 160613 902 oven flush 6/17/2016 Scaduto139   WTF|  |  AGS 184

Maintenance 160704 Tower #3 install motor 7/22/2016 Scaduto140      |  |  ECX

Maintenance 160514 Pump room clean up 5/20/2016 Scaduto141      |  |  AGS 106

Maintenance 160701 Clean cooling towers 7/8/2016 Scaduto142 MTWTF|  |  AGS 16

Maintenance 160417 Install ΔP ATF trans. 4/22/2016 Scaduto143      |  |  ATF 108

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 226

Maintenance 160709 LINAC cavity station flows 8/5/2016 Scaduto145 MTWTF|  |  AGS

Maintenance 160604 Waste water 6/3/2016 Scaduto146 MTWTF|  |  AGS 76

Maintenance 160711 UED coil install PE 8/5/2016 Scaduto147 MTWTF|  |  UED

Maintenance 160705 1002 pressure test 7/22/2016 Scaduto148      |  |  CEC

Group: No Group

Construction 10232 Remove catwalk64  T   |  |  LEReC
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